CSC Clubhouse Renovation Project Status – September 2026

Reasons for an upgrade

- ‘Old and tired’ – in need of decoration and fixing.
- Improve Accessibility.
- Improve Privacy and Safeguarding (e.g. for Juniors).

Plan

Stage 1 – initial drawings, concept creation and cost estimating – complete ✅.

Stage 2 – implement building upgrade (if funding can be obtained).

Current status

- Through the Club Board and a member forum group, the needs of the club have been discussed and a concept agreed.
- An architect has been commissioned to create drawings.
- A Quantity Surveyor has been engaged to estimate the costs.
- Estimate for the complete renovation and installation of new facilities is £200,000

Next Steps

- Apply for Planning permission (there is minimal cost for this).
- Apply for funding.
- Apply for Building Warrant.
- Request quotes from potential contractors and select partner for project.

Proposed new ground floor layout :